COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/06/2016

ESTIMATE SUMMARY 17:30:21
CONTID: C20236 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 20236-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 306.0 DAYS TIME ALLOW: 9/1/2016 ??: FIXED COMPLETION DAT
1-70 FROM VAIL TO GOLDEN PERCENT TIME: 68.76 ORIG TIME ALLOW: 9/1/2016 ??. FIXED COMPLETION DAT

PROJECT NO: ITS SW01-527

1-70 MOUNTAIN CORRIDOR - FIBER OPTIC CABLE REPLACEM ENT, UPGR
NAME OF ROAD:

PROJECT COUNTIES: CLEAR CREEK EAGLE
SUMMIT JEFFERSON, REGION 1
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 04/15/2016 DATE TIME STARTED 06/15/2015
5930 PAONIA CT DATE LET 04/02/2015 DATE WORK BEGAN  06/15/2015
DATE AWARDED 04/28/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/21/2015 DATE ACCEPTED
COLORADO SPRINGS 080915 (719)590-1344 DATE NOTICE TO PROCEED  06/15/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 692963512  PARTICIPATING $ 5,631,268.64 $ 122,480.77
AWARD PROJECTAMT:  $  6,007,549.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.26% TOTAL EARNINGS 5,631,268.64 122,480.77
FUNDS AVAILABLE: $  1,298,366.48  STOCKPILED MATERIALS 104,008.25 -32,132.70
GROSS EARNINGS 5,735,276.89 90,348.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -90,113.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,645,163.65 90,348.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,645,163.65 90,348.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90,348.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20236-BID ESTIMATE RUN 05/06/2016
PROJECT: ITS SW01-527 ESTIMATE NO: 0011 17:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00055 Removal of Fiber Optic Cable 284,293.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0010 202-00715 Removal of Closed Circuit Television Pole 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 37.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0020 202-00827 *Removal of Pull Box 52.000 52.000
EACH 0.000 0.00
700.00000 52.000 36,400.00
0025 203-01597 *Potholing 400.000 263.500
HOUR 0.000 0.00
50.00000 263.500 13,175.00
0030 203-02330 Laborer 701.000 701.000
HOUR 0.000 0.00
50.00000 701.000 35,050.00
0035 208-00002 *Erosion Log (12 Inch) 1,000.000 1,000.000
LF 0.000 0.00
3.60000 1,000.000 3,600.00
0040 208-00020 Silt Fence 100.000 0.000
LF 0.000 0.00
3.81000 0.000 0.00
0045 208-00035 Aggregate Bag 2,152.000 160.000
LF 0.000 0.00
1.20000 160.000 192.00
0050 208-00045 Concrete Washout Structure 7.000 7.000
EACH 0.000 0.00
580.00000 7.000 4,060.00
0055 208-00051 Storm Drain Inlet Protection (Type 1) 100.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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PCN: 20236-BID ESTIMATE RUN 05/06/2016
PROJECT: ITS SW01-527 ESTIMATE NO: 0011 17:30:21
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00103 Removal and Disposal of Sediment (Labor) 80.000 3.000
HOUR 0.000 0.00
125.00000 3.000 375.00
0065 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 3.000
HOUR 0.000 0.00
75.00000 3.000 225.00
0070 208-00106 Sweeping (Sediment Removal) 80.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 208-00107 Removal of Trash 50.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0080 208-00205 Erosion Control Supervisor 80.000 65.000
HOUR 0.000 0.00
75.00000 65.000 4,875.00
0085 210-00473 Reset TV Cameras 4.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0090 210-00476 Reset Microwave Vehicle Radar Detector (MVRD) 2.000 0.000
EACH 0.000 0.00
9,200.00000 0.000 0.00
0095 210-00847 Reset Travel Time Indicator 3.000 1.000
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 7.000 6.000
EACH 1.000 2,500.00
2,500.00000 7.000 17,500.00
0105 212-00006 Seeding (Native) 7.500 0.090
ACRE 0.000 0.00
850.00000 0.090 76.50
0110 212-00032 Soil Conditioning 7.500 0.090
ACRE 0.000 0.00
850.00000 0.090 76.50
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PCN: 20236-BID ESTIMATE RUN 05/06/2016
PROJECT: ITS SW01-527 ESTIMATE NO: 0011 17:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 Mulching (Weed Free Hay) 7.500 0.000
ACRE 0.000 0.00
850.00000 0.000 0.00
0120 503-00036 *Drilled Caisson (36 Inch) 90.000 82.500
LF 0.000 0.00
894.44000 82.500 73,791.30
0125 503-00042 *Drilled Caisson (42 Inch) 42.000 40.000
LF 0.000 0.00
1,223.81000 40.000 48,952.40
0130 503-00048 *Drilled Caisson (48 Inch) 144.000 142.000
LF 0.000 0.00
1,156.68000 142.000 164,248.56
0135 604-39000 *Manhole Special 21.000 21.000
EACH 0.000 0.00
6,666.67000 21.000 140,000.07
0140 604-39050 *Manhole (Traffic Management System) 5.000 5.000
EACH 0.000 0.00
11,500.00000 5.000 57,500.00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) 876.000 612.000
LF 0.000 0.00
40.39000 612.000 24,718.68
0150 606-01340 End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
2,323.13000 2.000 4,646.26
0155 606-02005 End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
4,563.17000 2.000 9,126.34
0160 612-00260 *Location Marker (Fiber Optic)(Dome) 73.000 15.000
EACH 0.000 0.00
126.60000 15.000 1,899.00
0165 612-00270 *Location Marker (Utility)(Flat Slat) 48.000 19.000
EACH 0.000 0.00

119.25000 19.000 2,265.75
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PROJECT: ITS SW01-527 ESTIMATE NO: 0011 17:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170  613-00206 *2 Inch Electrical Conduit (Bored) 2,805.000 2,805.000
LF 0.000 0.00
49.63000 2,805.000 139,212.15
0175 613-01200 *2 Inch Electrical Conduit (Plastic) 21,434.000 20,009.000
LF 0.000 0.00
36.35000 20,009.000 727,327.15
0180 613-07000 Pull Box (Special) 26.000 25.000
EACH 0.000 0.00
7,644.19000 25.000 191,104.75
0185 613-07023 *Pull Box (24"x36"x24") 71.000 58.000
EACH 0.000 0.00
2,927.77000 58.000 169,810.66
0190 613-10010 Wiring (Special) 1.000 0.750
LS 0.000 0.00
68,600.00000 0.750 51,450.00
0195 613-32400 Light Standard Steel (40 Foot) 25.000 25.000
EACH 0.000 0.00
3,920.00000 25.000 98,000.00
0200 613-80130 Service Meter Cabinet 12.000 10.000
EACH 0.000 0.00
6,666.67000 10.000 66,666.70
0205 614-72831 Communications Cabinet (Type 1) 1.000 1.000
EACH 0.000 0.00
13,800.00000 1.000 13,800.00
0210 614-72832 Communications Cabinet (Type 2) 20.000 18.000
EACH 2.000 17,073.68
8,536.84000 20.000 170,736.80
0215 614-86007 Serial to IP Converter 71.000 12.000
EACH 17.000 24,147.14
1,420.42000 29.000 41,192.18
0215 MATERIAL ALLOWANCE 22 Type A and 4 Type B 14.000
EACH -14.000 -6,330.10
452.15000 0.000 0.00
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PROJECT: ITS SW01-527 ESTIMATE NO: 0011 17:30:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 614-86106 Telemetry (Field)(Install Only) 3.000 0.000
EACH 0.000 0.00
8,333.33000 0.000 0.00
0225 614-87006 Fiber Optic Termination Panel (6 Fiber) 23.000 21.000
EACH 0.000 0.00
938.25000 21.000 19,703.25
0230 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 21,964.000 15,969.000
LF 0.000 0.00
5.05000 15,969.000 80,643.45
0230 MATERIAL ALLOWANCE F/O Cable for Laterals 6,031.000
LF 0.000 0.00
0.22000 6,031.000 1,326.82
0235 614-87015 Buffer Tube Fan Out Kit 23.000 21.000
EACH 0.000 0.00
114.75000 21.000 2,409.75
0240 614-87020 Optical Transceiver 2.000 1.600
EACH 0.000 0.00
2,240.00000 1.600 3,584.00
0245 614-87310 Traffic Management System Building Equipment 1.000 0.900
LS 0.100 5,000.00
50,000.00000 1.000 50,000.00
0250 614-87320 Closed Circuit Television 55.000 51.000
EACH 0.000 0.00
4,345.46000 51.000 221,618.46
0250 MATERIAL ALLOWANCE CCTV Cameras from Axis 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0255 614-87333 Closed Circuit Television Camera (Traffic Surve illance) 1.000 1.000
EACH 0.000 0.00
48,000.00000 1.000 48,000.00
0255 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
31,985.00000 0.000 0.00
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CAT NO0200 ROADWAY
0260 614-87350 Test Fiber Optic Cable 1.000 0.900
LS 0.000 0.00
60,000.00000 0.900 54,000.00
0265 614-87364 Closed Circuit Television Pole with Lowering De vice (50 5.000 5.000
Feet
EACH 0.000 0.00
23,000.00000 5.000 115,000.00
0270 614-87366 Closed Circuit Television Pole with Lowering De vice (60 2.000 2.000
Feet
EACH 0.000 0.00
32,500.00000 2.000 65,000.00
0275 614-87368 Closed Circuit Television Pole with Lowering De vice (70 6.000 6.000
Feet
EACH 0.000 0.00
32,500.00000 6.000 195,000.00
0280 614-87401 Fiber Optic Cable (Special) 1,610.000 1,610.000
LF 0.000 0.00
3.80000 1,610.000 6,118.00
0285 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 308,254.000 308,254.000
LF 0.000 0.00
3.24000 308,254.000 998,742.96
0285 MATERIAL ALLOWANCE F/O Cable for Backbone 48,303.000
LF 0.000 0.00
1.45000 48,303.000 70,039.35
0290 614-87690 Ethernet Switch 100.000 91.000
EACH 5.000 36,259.95
7,251.99000 96.000 696,191.04
0290 MATERIAL ALLOWANCE 61 - 3930's & 39 - 3931's & 9.000
Accessories
EACH -5.000 -25,802.60
5,160.52000 4.000 20,642.08
0295 614-87700 Ethernet Router 1.000 1.000
EACH 0.000 0.00
5,100.00000 1.000 5,100.00
0300 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
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CAT NO0200 ROADWAY
0305 627-00005 Epoxy Pavement Marking 10.000 0.000
GAL 0.000 0.00
1,000.00000 0.000 0.00
0310 630-00000 *Flagging 500.000 24.500
HOUR 0.000 0.00
50.00000 24.500 1,225.00
0315 630-00007 *Traffic Control Inspection 20.000 20.000
DAY 0.000 0.00
250.00000 20.000 5,000.00
0320 630-00012 *Traffic Control Management 193.000 166.000
DAY 27.000 54,000.00
2,000.00000 193.000 386,000.00
0325 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0330 630-80341 *Construction Traffic Sign (Panel Size A) 18.000 11.700
EACH 0.000 0.00
200.00000 11.700 2,340.00
0335 630-80342 *Construction Traffic Sign (Panel Size B) 40.000 11.700
EACH 0.000 0.00
200.00000 11.700 2,340.00
0340 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 7.200
EACH 0.000 0.00
200.00000 7.200 1,440.00
0345 630-80360 *Drum Channelizing Device 120.000 27.000
EACH 0.000 0.00
90.00000 27.000 2,430.00
0350 630-80380 *Traffic Cone 239.000 215.100
EACH 0.000 0.00
50.00000 215.100 10,755.00
0355 630-85041 *Mobile Attenuator 125.000 108.000
DAY 0.000 0.00
500.00000 108.000 54,000.00
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0360 632-00000 Night Work Lighting 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0365 700-70010 F/A Minor Contract Revisions 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A Partnering 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A Fuel Cost Adjustment 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70021 F/A On-The-Job Trainee 960.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0385 700-70034 F/A Uniformed Traffic Control (UTC) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70082 F/A Furnish & Install Electrical Service 110,000.000 45,755.810
FA 0.000 0.00
1.00000 45,755.810 45,755.81
0395 700-70130 F/A Repair 50,000.000 3,638.870
FA 0.000 0.00
1.00000 3,638.870 3,638.87
0400 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 216-00201 Soil Reten Blanket (S-C)(BioD CI 1) 435.000 435.000
SY 0.000 0.00
4.00000 435.000 1,740.00
0430 630-80358 Flash Arrow Panel (C Ty) 3.000 2.700
EACH 0.000 0.00
1,500.00000 2.700 4,050.00
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0435 630-80359 Port Mesg Panel 1.000 1.000
DAY 0.000 0.00
125.00000 1.000 125.00
0440 509-00000 Str Steel 23,205.000 23,205.000
LB 0.000 0.00
1.44000 23,205.000 33,415.20
0445  202-00240 Rem Asphalt Mat (Planing) 1,471.000 1,471.000
SY 0.000 0.00
9.11000 1,471.000 13,400.81
0450  403-00721 HMA (Patching) (Asph) 1,471.000 1,471.000
SY 0.000 0.00
40.48000 1,471.000 59,546.08
0455 203-01510 Backhoe 54.000 54.000
HOUR 0.000 0.00
160.00000 54.000 8,640.00
0460 203-01565 Hydraulic Excavator 136.000 136.000
HOUR 0.000 0.00
160.00000 136.000 21,760.00
0465 203-01582 Truck (Dump) 36.000 36.000
HOUR 0.000 0.00
110.00000 36.000 3,960.00
0470 203-01583 Truck (Tractor) 6.000 6.000
HOUR 0.000 0.00
140.00000 6.000 840.00
0472  613-60600 Lighting Repair 33.000 33.000
HOUR 0.000 0.00
100.00000 33.000 3,300.00
0475 614-87606 Term FO Cable (6 Strand) 77.000 77.000
EACH 0.000 0.00
630.28000 77.000 48,531.56
0480 626-00100 Mobilization (w/o Autopay) 1.000 1.000
LS 0.000 0.00
8,458.64

8,458.64000 1.000
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0485  700-70034 F/A Added Technology 11,072.000 11,072.000
FA 0.000 0.00
1.00000 11,072.000 11,072.00
0490 700-70035 F/A Disincentives 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70131 F/A Modify Plans 13,340.010 13,340.010
FA 0.000 0.00
1.00000 13,340.010 13,340.01
0500 900-00010 Added Item (Hour)/ Hourly Disincentive for Offl ine 0.000 0.000
Devices
HOUR 0.000 0.00
50.00000 0.000 0.00
0505  900-00005 Added Item (Day)/ Disincentive for Milestone Co mpletion 0.000 -9.000
DAY -12.000 -18,000.00
1,500.00000 -21.000 -31,500.00
CAT0200 CURRENT AMT $ 6,928,135.12 $ 90,348.07 $ 5,733,776.89
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00 $ 1,500.00

PROJECT TOTAL CURRENT AMT $ 6,929,635.12 $

90,348.07 $ 5,735,276.89



